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TECHNICAL REVIEW COMMITTEE MEETING MINUTES
REMEDIAL INVESTIGATION/FEASIBILITY STUDY

NAVAL AIR STATION, ALAMEDA
(Held at DTSC/Emeryville)

May 20, 1992

Attendees:

NAME ORGANIZATION PHONE

Edgar Howell Alameda County Env. Health (510) 271-4320
Roberta Hough Community Advisory Committee (510) 865-6963
Chein Kao Dept. of Toxic Substances Control (DTSC) (510) 540-3822
Virginia Laskey DTSC (510) 540-3817
Lynn Nakashima DTSC (510) 540-3818
Robert Newman East Bay Municipal Utility District (EBMUD) (510) 287-1641
RaymondMaxwell EBMUD (510)287-1655
Steve Newton J.M. Montgomery, Consulting Engs., Inc. (JMM) (510) 975-3400
DonnaCourington JMM (510)975-3400
KennethLeung JMM (510)975-3400
RandyCate NavalAirStation(NAS)Alameda (510)263-3716
SherriWithrow NASAlameda (510)263-3724
Roger Caswell Naval AviationDepot,NAS Alameda (510) 263-6241
Duane C. Balch PRC Environmental Management, Inc. (916) 852-8300
Jan Baxter RegionalWaterQualityControlBoard (510)464-1287
Louise T. Lew U.S. Dept. Navy, Western Div. (WESTDIV) (415) 244-2551
WingWong WESTDIV (415)244-2537

AGENDA ITEMS:

1. STATUS REPORT -- RI FIELD WORK

Phases 5 and 6 (SWAT)

A. JMM has completed the second quarterly ground-water sampling round; the third quarterly groundwater
sampling round is in progress.

B. Planning for aquifer tests and tidal influence studies in the landfill area is in progress.

Phases 2B and 3 (RI Field Work)

A. The Phases 2B and 3 Data Summary Report is in progress.

B. Work plan addenda describing additional sampling at Sites 4 and 5, and background sampling are in
preparation.

C. Data gathering for the tidal influence study was recently completed.



Phase 4 (Ecological Assessment)

A. The Draft Final Work Plan has been provided to regulatory agencies for their review and comments.

B. Wetlands maps for NAS Alameda are in preparation by Geonex (under contract to the federal government),
and should be used to facilitate wetlands delineation at NAS Alameda.

2. REMOVAL ACTION (AIMD SITE)

A. The DTSC has requested that the Navy remove soil observed to have a low pH and elevated levels of lead.

B. The Navy pointed out that the low-pH soil is of limited extent, that both WET and TCLP tests demonstrate
that no leachable lead is present above STLCs, and that the groundwater in the immediate vicinity of the

low-pH soil contains no detectable lead and is of normal pH. Therefore, no immediate threat to human
health or the environment exists, and any remedial actions should be taken as part of the ongoing basewide
remedial investigation feasibility study to avoid excessive expenditure of resources for clean-up of a very
limited area.

3. WELL DECOMMISSIONING

A. Well decommissioning is complete and the report is being reviewed by Alameda County Department of
Flood Control, Zone 7.

4. OTHERS

A. A Technical Review Committee meeting will be held at 10:00 a.m., on May 5, 1992, at DTSC in

Emeryville. Randy Cate (NAS Alameda) will prepare and distribute an agenda.

B. Wetlands mapping performed by Geonex will provide delineation of wetlands at NAS
Alameda, and results of this mapping should be integrated into the ecological assessment. Contacts are
Anthony Curtis of Geonex (813/578-0100) and Dennis Peters of the Department of Interior (503/231-6154).

C. Determination of the organization responsible for posting of signs warning about possible health effects of
harvesting shellfish from the vicinity of NAS Alameda is in progress. NAS Alameda intends to post or have
posted the appropriate warning signs at locations where clam digging was recently observed.

D. A spill of approximately 2,700 gallons of neutral pH water containing approximately 156 parts per million
ofhexavalent chrome occurred recently near Building 5. The spilled water flowed into a clogged sewer

from which approximately 3,000 gallons of water was subsequently pumped. Sampling of downstream
sewer fluids and sediments, and decontamination of a telephone utility structure are in progress.
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